COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2017

ESTI MATE SUMVARY 07: 36: 10
CONTI D C20182 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN\: 20182- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0  DAYS TIME ALLOW 100 WORK DAYS
SH 85, 88, 128, AND 287 PERCENT TIME:  28.00 ORI G TIME ALLON 100 WORK DAYS
PRQIECT NO SHE R100- 220
TRAFFI C S| GNAL CONTROLLER REPL
NAVE OF ROAD:
PRQIECT OOUNTI ES: JEFFERSON ADANB
ARAPAHCE
CONTRACTOR:
PAONI A, | NC dba PAONIA, LLC PAY PERI OD ENDI NG 09/ 29/ 2017 DATE TI ME STARTED 04/17/2017
5055 LI ST DRI VE DATE LET 11/ 03/ 2016 DATE WORK BEGAN 04/ 17/ 2017
DATE AWARDED 12/ 12/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 05/ 2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80919 (719) 590- 1344 DATE NOTI CE TO PROCEED 04/ 17/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMT: $ 0927, 423. 30 PARTI O PATI NG $ 718, 799. 30 $ 195, 241. 00
AWARD PRQIECT AMT: $ 849, 155. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 77.50% TOTAL EARNI NGS 718, 799. 30 195, 241. 00
FUNDS AVAI LABLE: $ 208, 624.00 STOCKPI LED MATERI ALS 22, 445. 93 -58, 408. 72
GROSS EARNI NGS 741, 245. 23 136, 832. 28
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -12,737.33 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 728, 507. 90 136, 832. 28
LI QU DATED DANAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 728, 507. 90 136, 832. 28
OTHER ADJUSTMENTS 0.00 0.00
pAMENT DE s 13,832.28

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20182 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20182-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: SHE R100- 220 ESTI MATE NO 0003 07:36: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00827 *Renoval of Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0010 202- 00845 *Removal of Traffic Signal Controller 22.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0015 202- 00855 *Removal of Traffic Signal Controller Cabinet 11. 000 11. 000
EACH 0. 000 0. 00
1, 000. 00000 11. 000 11, 000. 00
0020 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0025 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0030 208- 00046 Pre-fabricated Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0035 208- 00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0040 208- 00052 StormDrain Inlet Protection (Type Il) 0. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0045 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0050 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0055 208-00106 Sweepi ng (Sedi nent Renoval) 60. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C20182 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20182-BID ESTI MATE RUN 10/ 05/ 2017
PRQJECT: SHE R100- 220 ESTI MATE NO 0003 07: 36: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 613-01200 2 Inch Eectrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0065 613-01300 3 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0070 613-07023 Pul | Box (24"x36"x24") 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0075 614-70024 1310nm SFP Optic Mdul e 76. 000 30. 000
EACH 36. 000 9, 000. 00
250. 00000 66. 000 16, 500. 00
0080 614-70028 CWDM SFP Optic Modul e 10. 000 0. 000
EACH 7.000 5, 600. 00
800. 00000 7.000 5, 600. 00
0085 614-70030 Optical Attenuator 86. 000 0. 000
EACH 64. 000 3, 200. 00
50. 00000 64. 000 3, 200. 00
0090 614-72836 *Conflict Monitor 33. 000 0. 000
EACH 12. 000 12, 000. 00
1, 000. 00000 12. 000 12, 000. 00
0090 MATERI AL ALLOMANCE Traf fic Equi prent 26. 000
EACH -12. 000 -7,860.00
655. 00000 14. 000 9,170. 00
0090 MATERI AL ALLOMANCE Traf fi c Equi prent 7.000
EACH -7.000 -4,585. 00
655. 00000 0. 000 0. 00
0095 614- 72855 *Traffic Signal Controller Cabinet 11. 000 11. 000
EACH 0. 000 0. 00
10, 500. 00000 11. 000 115, 500. 00
0100 614- 75840 *Traffic Signal Controller (Install Only) 33. 000 0. 000
EACH 12. 000 30, 000. 00
2,500. 00000 12. 000 30, 000. 00



CONTI D C20182 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20182-BID ESTI MATE RUN 10/ 05/ 2017
PRQJECT: SHE R100- 220 ESTI MATE NO 0003 07: 36: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 614-86800 *Uni nterrupted Power Supply 13. 000 11. 000
EACH 2.000 17, 500. 00
8, 750. 00000 13. 000 113, 750. 00
0105 MATERI AL ALLOMANCE Traf fi c Equi prent 0. 000
EACH 0. 000 0. 00
7, 250. 00000 0. 000 0. 00
0110 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 330. 000 0. 000
LF 250. 000 2,125.00
8. 50000 250. 000 2,125.00
0115 614-87012 Fi ber Optic Term nation Panel (12 Fiber) 10. 000 9. 000
EACH 0. 000 0. 00
2,500. 00000 9. 000 22,500. 00
0120 614-87015 Buf fer Tube Fan Qut Kit 10. 000 9. 000
EACH 0. 000 0. 00
250. 00000 9. 000 2,250. 00
0125 614-87350 Test Fiber Optic Cable 1. 000 0. 500
LS 0. 250 37,500. 00
150, 000. 00000 0. 750 112, 500. 00
0130 614-87690 Et hernet Switch 31. 000 23.000
EACH 6. 000 25, 200. 00
4,200. 00000 29. 000 121, 800. 00
0130 MATERI AL ALLOMANCE Traf fi c Equi prent 8. 000
EACH -6.000 -21,420. 00
3,570. 00000 2.000 7,140. 00
0135 614-87700 Et hernet Router 5. 000 0. 000
EACH 4. 000 36, 000. 00
9, 000. 00000 4.000 36, 000. 00
0135 MATERI AL ALLOMANCE Traf fi c Equi prent 5. 000
EACH -4.000 -24,543.72
6, 135. 93000 1. 000 6, 135. 93
0140 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00



CONTI D C20182 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20182-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: SHE R100- 220 ESTI MATE NO 0003 07:36: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0145 630-00003 *Uni forned Traffic Control 173.500 147. 500
HOUR 26. 000 4, 550. 00
175. 00000 173.500 30, 362. 50
0150 630- 00006 *Uni forned Traffic Control (Vehicle) 173. 500 147. 500
HOUR 26. 000 4, 550. 00
175. 00000 173.500 30, 362. 50
0155 630- 00007 *Traffic Control |nspection 2.000 0. 000
DAY 1. 000 500. 00
500. 00000 1. 000 500. 00
0160 630-00012  *Traffic Control Management 60. 000 24.000
DAY 10. 000 6, 500. 00
650. 00000 34. 000 22,100. 00
0165 630-80341  *Construction Traffic Sign (Panel Size A) 32.000 6. 000
EACH 4.800 48. 00
10. 00000 10. 800 108. 00
0170 630-80342  *Construction Traffic Sign (Panel Size B) 16. 000 6. 000
EACH 4.800 48. 00
10. 00000 10. 800 108. 00
0175 630-80380 *Traffic Cone 150. 000 75. 000
EACH 60. 000 120. 00
2.00000 135. 000 270.00
0180 700- 70010 F/ A M nor Contract Revisions 32, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0181 614-87501 Splice FO Cable (1 9) 180. 000 180. 000
EACH 0. 000 0. 00
36. 46000 180. 000 6, 562. 80
0182 900-00010 Added Item (Hour)/ 84. 670 12. 670
HOUR 0. 000 0. 00
150. 00000 12. 670 1, 900. 50
0183 630-80356 Fl ash Arrow Panel (A Ty) 4.000 2.000
EACH 1. 600 800. 00
500. 00000 3. 600 1, 800. 00



CONTI D C20182 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20182-BI D ESTI MATE RUN 10/ 05/ 2017
PRQJECT: SHE R100- 220 ESTI MATE NO 0003 07:36: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0190 700-70380 F/ A Erosion Control 2,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 927,423.30 % 136, 832.28 $ 741, 245. 23
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0195 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 0.00 % 0.00$ 0. 00
PRQJIECT TOTAL CURRENT AMI  $ 927,423.30 % 136, 832.28 $ 741, 245. 23



